Washington Stata
Department of Transportation

SR 107/Chehalis River Bridge - Structural Rehabilitation

Project Information Project Milestones

PIN: 310702B
Region: Olympic
State Route: SR 107
Current Status: Completed

As of Date: August 2020
Regional Admin: J. Wynands

Legislative Districts: 19

Project Description

The timber structure portion of the bridge has deteriorated and needs replacement. The bridge
railing is outdated and needs replacement. The steel through truss vertical clearance is below
the minimum 16'-6" requirement. This project will replace the timber structure which is on the
south approach, replace all of the bridge railing, and remove and replace the existing portal
beams to raise the vertical clearance to the 16'-6" requirement which will extend the service life
of the bridge.

Contractor: 009360 - ROGNLIN'S, INC. - $ 16,922,972.64 - 02/01/2019

Project Web Site: https://www.wsdot.wa.gov/projects/sr107/chehalisriverbridgerehab/default.htm

Milestone Original Date Current Date Status
Project Definition Complete Q1 2016 Q1 2016 On Schedule
Preliminary Engineering Start Q12016 Q12016 On Schedule
Environmental Complete Q12017 Q12017 On Schedule
Right of Way Complete
Contract Advertisement Q4 2018 Q4 2018 On Schedule
Operationally Complete Q4 2020 Q32020 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $1,114 $1,112
Right of Way $0 $0 $0
Construction $0 $20,641 $20,640
Total $0 $21,755 $21,752
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $1,112 $1,112
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $20,640 $20,640
Total $0 $0 $0 $21,752 $21,752
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Washington Stata
Department of Transportation

SR 107/Chehalis River Bridge - Bridge Painting

Project Information Project Milestones

PIN: 310705B
Region: Olympic
State Route: SR 107
Current Status: Completed

As of Date: August 2020
Regional Admin: J. Wynands

Legislative Districts: 19

Project Description

The steel components of this structure require cleaning and painting to delay deterioration. By
painting this structure, the service life of the bridge will be extended.

Contractor: 009360 - ROGNLIN'S, INC. - $ 2,607,480.76 - 02/01/2019

Project Web Site: https://www.wsdot.wa.gov/projects/sr107/chehalisriverbridgerehab/default.htm

Milestone Original Date Current Date Status
Project Definition Complete Q2 2016 Q2 2016 On Schedule
Preliminary Engineering Start Q32016 Q32016 On Schedule
Environmental Complete Q12017 Q12017 On Schedule
Right of Way Complete
Contract Advertisement Q4 2018 Q4 2018 On Schedule
Operationally Complete Q4 2020 Q32020 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $237 $235
Right of Way $0 $0 $0
Construction $0 $3,178 $3,177
Total $0 $3,415 $3,412
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $235 $235
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $3,177 $3,177
Total $0 $0 $0 $3,412 $3,412
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